
 
 

 

468 Thomas Jones Way 
Exton, PA 19341 

November 15, 2010 

 

 

via email and U.S. mail 

 

United States Environmental Protection Agency 

Region V 

RCRA Enforcement Branch (HRE-8J) 

77 Jackson Street 

Chicago, IL 60604 

Attention: Carolyn Bury, Project Coordinator 

 

 

Subject: Administrative Order 

Docket No. V-W-89R-45 

Arkema Inc. 

Riverview, Michigan 

MID 005 363114 

Progress Report #124 

 

 

Dear Ms. Bury: 

 

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 

Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 

corrective action activities for the East Plant during the period of September and October 2010.  

A bi-monthly progress report for activities at the West Plant and West Brine Field will be 

submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 

 

This report describes progress during the reporting period towards fulfilling the requirements of 

the ACO.  A description of the activities anticipated for November and December 2010 is also 

included.  

 

I.  East Plant Activities Completed in September and October 2010 

 

 

CMS Task IV 

 

The CMS is currently under review by USEPA.    

 

  



 
 

 

 

Interim Remedial Measures 

 

Operation of the Halowax groundwater containment system continued.  All discharge was 

within POTW permit limitations. 

 

Since pumping began in 2001, 860,910 gallons of groundwater have been extracted and 

treated by the Halowax Area treatment system and approximately 385 gallons of DNAPL 

have been recovered.  A total of 17,890 gallons were extracted and treated during the 

reporting period.    

 

 

 Other Activities 

 

A Project Agreement to perform additonal investigation and prepare a feasibility study for 

the Trenton Channel under the Great Lakes Legacy Act was executed. 

 

 

II.  Corrective Action Activities Anticipated for November and December 2010 

 

CMS Task IV 

 

Submit the additional data and analysis requested by USEPA. 

 

Interim Remedial Measures 

  

Operation and maintenance of the Halowax groundwater containment system will 

continue. 

 

 Other Activities 

 

Work on the Great Lakes Legacy Act project to perform additonal investigation and 

prepare a feasibility study for the Trenton Channel will continue. 

 

  

Based on the above information, LSS believes that all project activities during the reporting 

period were in full compliance with the requirements of ACO.  If you have any questions or 

comments regarding this information, please call me at (610) 594-4435. 

 

Sincerely, 

 

 
 

Michael Pinto 

Principal Environmental Engineer 

Legacy Site Services, LLC 



 
 

 

 

cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing 

Mr. Lawrence Aubuchon- MDNR - Waste Management Div. Livonia 


